	Effort hours	Duration in weeks	cost
requirement	100	2	200
design	300	3	400
development	500	5	600
testing	200	2	300
Buffer	200	2	200

Assumption based on previous project