## Sprint planning

Sprint duration: two weeks

Team availability: six team members

Sprint goal : delivering the first task to client

Working hours : 300 hour/ member